"Fruit Garden of Moldova" Project
Procurement Plan for the investment project of the Horticulture Viticulture Institute
	Procurement Activity
	Will be procured
	Estimated tender launch date

	Civil Works
	 
	

	Basic Renovation of existing greenhouse
	Works
	Q3-Q4 2020

	Construction of cold storage warehouse (design and supervision)
	Works
	Q1-Q2 2020

	Construction of a (protective) fence (including access gate and security system) for the new vineyard (~20ha)
	Works
	Q3-Q4 2021

	Establish an efficient ventilation system in the virusology laboratory
	Works
	Q3-Q4 2021

	Agriculture and other machinery
	 
	

	Tractor and other agriculture machinery
	Goods
	8-Sep-2020

	Electric forklift for the new warehouse
	Goods
	Q4 2022

	Minibus 18 +1 seats (for workers transportation to new vineyard)
	Goods
	Q4 2021

	Laboratory Equipment
	 
	

	Analysis equipment ADC (E180)
Analysis equipment Laminar Flow (Zac) - 2 pieces
	Goods
	Q4 2020

	Establish a new vine plantation
	 
	

	Rootstock mother plantation (3,16 ha) - begin establishing in 2023
	Works
	Q2 2023

	Graft pre-propagation plantation (3 ha) - begin establishing in 2022
	Works
	Q2 2022

	Graft mother plantation (14,28) - begin establishing in 2021
	Works
	Q2 2021

	Irrigation system for the new vineyard (including pump, pipes etc.)
	Works
	Q1-Q2 2021



